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Outline	  

•  The	  move	  to	  LArTF	  

•  Post-‐move	  electronics	  tests	  

•  Transi<on	  to	  Installa<on	  &	  Commissioning	  



The	  Big	  Move:	  Monday,	  June	  23,	  2014	  	  	  

DAB	  

LArTF	  









Post-‐move	  
PlaPorm	  (temporary)	  installa<on:	  June	  24	  –	  June	  27	  



Post-‐move	  
Electronics	  check-‐out:	  June	  27	  –	  July	  3	  

•  Look	  for	  any	  damage	  post-‐
move	  

•  Collected	  data	  on	  all	  channels	  
to	  study	  baseline	  noise,	  gain,	  
linearity,	  cross	  talk,	  etc.	  

•  Post-‐move	  tests	  found	  only	  2	  
candidate	  bad	  channels	  

• Move	  to	  LArTF	  a	  
resounding	  success—
safe	  and	  smooth!	  



Managing	  the	  Transi<on	  to	  Installa<on	  &	  
Commissioning	  

•  Floor	  manager	  authorizes	  work	  in	  LArTF	  
–  Commissioning	  team	  leaders	  carry	  out	  work	  

•  Daily	  ac<vi<es	  listed	  on	  War	  Board	  at	  LArTF	  
–  Friday	  status	  mee<ngs	  devoted	  to	  planning	  on	  week/month	  
<me	  scale	  

•  Defined	  general	  safety	  rules	  for	  work	  in	  LArTF	  
–  Hard	  hat	  for	  access	  below	  grade-‐level—work,	  safety	  shoes	  for	  
work	  involving	  heavy	  objects,	  appropriate	  clothing,	  two-‐person	  
rule,	  etc.	  

–  Specific	  PPE	  for	  experiment-‐related	  work	  specified	  by	  floor	  
manager	  



Looking	  Forward	  

•  Installa<on	  at	  LArTF	  (in	  progress)	  
– Vessel	  insula<on	  begins	  July	  21st	  
– Cryo	  system	  installa<on	  
– PlaPorm,	  rack,	  and	  cable	  installa<on	  

•  Cool	  down	  and	  filling	  (Fall	  2014)	  
•  Detector	  turn-‐on	  (Christmas	  present?)	  



Thank	  you!	  


